
From: Schindler, Jason
To: Haklar, James; "Anthony Findley"; Mark Fisher; "Ramin.Ansari@chemtura.com"; Ana.Martin@chemtura.com;

Daniel, Lisa; "Etela, Kirstin - Middlebury, CT"; kaiello@mcua.com; "Venkat.puranapanda@chubb.com";
steven.piatkowski@chubb.com; Christopher.Stella@Chubb.com; Scott.Anthony@Chubb.com

Cc: Jones, Sally; Peachey, Bryan; Blarr, Steve; Devorak, Coleen
Subject: Hatco Quarterly Progress Report 49
Date: Tuesday, January 09, 2018 1:40:45 PM
Attachments: 2017-01-09 Weston EPA-Progress Rpt 49.pdf

All,
A copy of the Hatco quarterly progress report is attached for your information. Please let me know if
you need a hard copy.
Thank you,

Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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205 CAMPUS DRIVE 
EDISON, NEW JERSEY  08837 
732-417-5800 • FAX: 732-417-5801 


 
 
 


 


VIA FEDEX 
January 9, 2018 


 
 
Ms. Susan Schulz, Toxics Section Chief 
U.S. Environmental Protection Agency Region II 
Pesticides & Toxic Substances Branch  
2890 Woodbridge Avenue 
Bldg. 10 (MS-105) 
Edison, NJ 08837-3679 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
 
Re: Hatco Site 


Fords, NJ 
Program Interest Number G000003943 


 
Dear Ms. Schulz and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 49, which covers the 
activities associated with the Hatco Site from September 1, 2017 through November 30, 2017.  The 
progress report is being submitted in accordance with the requirements of Weston’s May 25, 2005 
Administrative Consent Order and March 30, 2005 USEPA approval letter.  If you have any 
questions, please do not hesitate to contact me at (732) 417-5804. 
 


Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
Jason Schindler 
Principal Project Manager 


 
cc: A. Findley (NJDEP) 


M. Fisher – LSRP (ELM) 
R. Ansari, A. Martin, K. Etela (Hatco/LANXESS) 


 K. Aiello (MCUA) 
V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb) 
File No. 2.5 
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 ADMINISTRATIVE CONSENT ORDER 


PROGRESS REPORT 
 


1. Progress Report Number:  49 


2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 


  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 


4. Reporting Period:  September 1, 2017 through November 30, 2017 


5. Specific Requirements Initiated and Completed During Reporting Period: 


5.1 Weston submitted Progress Report No. 48 on October 5, 2017. 
5.2 Weston provided monthly email updates to the United States Environmental 


Protection Agency (USEPA) on September 8, October 5 and November 8, 2017. 
5.3 Weston provided Remedial Action Workplan (RAWP) Addendum 4 to USEPA and 


NJDEP for review on August 29, 2017. We attended a pre-application meeting with 
NJDEP on November 3 and we are currently preparing the required permit 
applications. Remediation work will be scheduled following receipt of regulatory 
approval of the RAWP Addendum and the permit approvals. 


 
6. Specific Requirements Previously Initiated Which are Continuing: 


6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 
Recovery operations were conducted at the site on September 6 and 7 and October 
4 and 5. Weston removed the dedicated pumps from wells T-1C and T-1E, which 
are no longer producing sufficient LNAPL for automated recovery. Sorbent socks 
were installed to recover the residual accumulations at these locations. Total 
recovery through the end of this reporting period:  
 9,093 gallons of LNAPL recovered using skimmer pumps and bailers since 


March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the 


Southeast Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 


disposal during the Southeast Leg remediation. 
6.2 Preparation of draft remediation report documentation for LSRP review and 


approval and monthly progress meetings with the LSRP. 
6.3 Evaluation of conceptual remediation approaches for Channel D, incorporating 


responses to NJDEP comments on sediment delineation and developing the scope 
of work for the ecological risk assessment to determine the applicable remediation 
goal for bis(2-ethylhexyl)phthalate in the wetland area. 


6.4 The Southeast Leg Remediation was completed. Construction of the cut-off wall 
was completed during the Southeast Leg remediation work; no mobile LNAPL 
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remains downgradient of the cut-off wall. The LSRP is continuing his review of the 
draft Remedial Action Progress Report to document the work completed and 
compliance with current NJDEP remedial action reporting requirements. 


6.5 Weston continues to conduct monthly inspections to verify that the temporary soil 
stabilization at the Former Lagoon Area is functioning properly. 


6.6 Weston continued preparation of the engineering plan for the onsite capping of 
remaining contaminated soil. 


6.7 Weston completed planning and retained a construction contractor for permanent 
capping of the Former Lagoon Area. Initial construction mobilization and repair to 
the damaged cap in the Southeast Leg remediation area is scheduled for December 
with final construction to be implemented in the spring after the cold weather 
breaks. 


6.8 Remediation of the Northeast Impoundment is complete. Repair of erosion along 
the bank of Slingtail Creek will be performed under the Flood Hazard Area permit 
for streambank armoring that was approved July 24, 2017 and expires July 23, 
2022. Construction will be scheduled concurrently with the site-wide capping. 
Weston plans to construct the streambank protection as part of the site-wide 
capping program. 


6.9 Weston continued preparation of the progress report for the supplemental sampling 
of Crows Mill Creek that was performed in August 2017. 
 


7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 
Period: 


 
7.1 Update scope and schedule for Channel D remediation. 


 
8. Explanation for Each Item of Non-Completion in Item 7: 


8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 


 
9. Specific Requirements to be Initiated in Next Reporting Period (December 2017 - February 


2018): 
 


9.1 Complete Southeast Leg Remedial Action Progress Report following LSRP review. 
The LSRP’s review is still in progress 


9.2 Continue preparation of Northeast Impoundment Remedial Action Progress 
Report. 


9.3 Continue preparation of engineering plans for site-wide capping of remaining 
contaminated soil and permanent capping of the Former Lagoon Area. 


9.4 Mobilize for final capping of the Former Lagoon Area. 
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 ADMINISTRATIVE CONSENT ORDER 

PROGRESS REPORT 
 

1. Progress Report Number:  49 

2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 

  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 

4. Reporting Period:  September 1, 2017 through November 30, 2017 

5. Specific Requirements Initiated and Completed During Reporting Period: 

5.1 Weston submitted Progress Report No. 48 on October 5, 2017. 
5.2 Weston provided monthly email updates to the United States Environmental 

Protection Agency (USEPA) on September 8, October 5 and November 8, 2017. 
5.3 Weston provided Remedial Action Workplan (RAWP) Addendum 4 to USEPA and 

NJDEP for review on August 29, 2017. We attended a pre-application meeting with 
NJDEP on November 3 and we are currently preparing the required permit 
applications. Remediation work will be scheduled following receipt of regulatory 
approval of the RAWP Addendum and the permit approvals. 

 
6. Specific Requirements Previously Initiated Which are Continuing: 

6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 
Recovery operations were conducted at the site on September 6 and 7 and October 
4 and 5. Weston removed the dedicated pumps from wells T-1C and T-1E, which 
are no longer producing sufficient LNAPL for automated recovery. Sorbent socks 
were installed to recover the residual accumulations at these locations. Total 
recovery through the end of this reporting period:  
 9,093 gallons of LNAPL recovered using skimmer pumps and bailers since 

March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the 

Southeast Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 

disposal during the Southeast Leg remediation. 
6.2 Preparation of draft remediation report documentation for LSRP review and 

approval and monthly progress meetings with the LSRP. 
6.3 Evaluation of conceptual remediation approaches for Channel D, incorporating 

responses to NJDEP comments on sediment delineation and developing the scope 
of work for the ecological risk assessment to determine the applicable remediation 
goal for bis(2-ethylhexyl)phthalate in the wetland area. 

6.4 The Southeast Leg Remediation was completed. Construction of the cut-off wall 
was completed during the Southeast Leg remediation work; no mobile LNAPL 
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remains downgradient of the cut-off wall. The LSRP is continuing his review of the 
draft Remedial Action Progress Report to document the work completed and 
compliance with current NJDEP remedial action reporting requirements. 

6.5 Weston continues to conduct monthly inspections to verify that the temporary soil 
stabilization at the Former Lagoon Area is functioning properly. 

6.6 Weston continued preparation of the engineering plan for the onsite capping of 
remaining contaminated soil. 

6.7 Weston completed planning and retained a construction contractor for permanent 
capping of the Former Lagoon Area. Initial construction mobilization and repair to 
the damaged cap in the Southeast Leg remediation area is scheduled for December 
with final construction to be implemented in the spring after the cold weather 
breaks. 

6.8 Remediation of the Northeast Impoundment is complete. Repair of erosion along 
the bank of Slingtail Creek will be performed under the Flood Hazard Area permit 
for streambank armoring that was approved July 24, 2017 and expires July 23, 
2022. Construction will be scheduled concurrently with the site-wide capping. 
Weston plans to construct the streambank protection as part of the site-wide 
capping program. 

6.9 Weston continued preparation of the progress report for the supplemental sampling 
of Crows Mill Creek that was performed in August 2017. 
 

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 
Period: 

 
7.1 Update scope and schedule for Channel D remediation. 

 
8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 

 
9. Specific Requirements to be Initiated in Next Reporting Period (December 2017 - February 

2018): 
 

9.1 Complete Southeast Leg Remedial Action Progress Report following LSRP review. 
The LSRP’s review is still in progress 

9.2 Continue preparation of Northeast Impoundment Remedial Action Progress 
Report. 

9.3 Continue preparation of engineering plans for site-wide capping of remaining 
contaminated soil and permanent capping of the Former Lagoon Area. 

9.4 Mobilize for final capping of the Former Lagoon Area. 
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